ID WBS Task Name Contact | Resource Duration
o Initials
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
97 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 5 days
475 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days
395 {f:}} 6.4.5 Perform data migration to SAM storage AL DO 77 days
355 {f:}} 4.3.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF 14 days
356 | 4335 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 7 days
252 |[Edé 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
359 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 20 days
360 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 20 days
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
366 4349 Forward user's job scheduler requirements to sites: pre-production testing GG MD 4 days
365 4.3.4.8 Forward user's job scheduler requirements to sites: DORunjob changes GG PL 5 days
470 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days
396 6.6 Write recommendations for productization of DO Apps RDK RDK 7 days
426 7.12.6 DO SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days
472 8.5.6 Project Objectives Close-out Document RDK RDK 5 days
473 [Eé 8.5.1 Project Close-out Meeting RDK RDK 1 day
474 8.5.2 Project Close-out Report RDK RDK 5 days
476 8.5.4 Archive project artifacts RDK RDK 2 days

Page 1




Start Finish Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08
sIMITIW[TIF[s sIMITIW[TIF[s
Fri 3/28/08 Fri 3/28/08 :
Mon 3/3/08 Fri 3/7/08 ASB,RDK s
Mon 4/7/08 Wed 4/9/08 : :
Thu 10/25/07 Tue 2’”’”1; Perform data mlgratlon to SAM storage
Fri 2/1/08 Wed 2/20/08

Thu 2/21/08
Mon 2/25/08
Fri 3/21/08
Thu 4/3/08
Tue 1/29/08
Tue 1/29/08
Fri 3/21/08
Fri 3/28/08
Fri 3/21/08
Tue 10/9/07
Tue 2/19/08
Tue 2/26/08
Mon 3/3/08
Fri 3/21/08
Mon 3/31/08
Thu 4/10/08

Fri 2/29/08
Fri 2/29/08
Tue 3/25/08
Fri 4/4/08
Mon 2/25/08
Mon 2/25/08
Tue 3/25/08
Wed 4/2/08
Thu 3/27/08
Fri 2/29/08
Wed 2/27/08
Wed 2/27/08
Fri 3/7/08

Fri 3/21/08
Fri 4/4/08

Fri 4/11/08

P s L CAB Web monitorirg changes requested by MD,JS - data collect

FEF (o my CAB web monitoring chang
FEF G Admins fix disk on test queu

M 3 Allow access by MD to dir/files on CAB own
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ion Phase (Level of E

RDK Write recommendations for producti
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RDK
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Mar 9, '08 Mar 16, '08

Mar 23, '08 Mar 30, '08 Apr 6, '08

Apr 13, '08

Apr 20, '08
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ned by dzeropro (suggested: gét root access)
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Revision (v1.0)
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r requirements to sites: pre-production testing
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